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ESTIMATE RUN 11/15/2016

ESTIMATE SUMMARY 13:57:05

CONTID: C19425         ESTIMATE NO: 0005 PROG 2005

PCN: 19425-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE REPAIR SH 231 PERCENT TIME:

PROJECT NO: BR231A-001                    

BRIDGE REPAIR SH 231

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,614,303.78 PARTICIPATING $ $ 388,740.52

AWARD PROJECT AMT: 2,636,231.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,662.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.02

WORK DAYS

WORK DAYS

44.03%

1,463,121.74

388,740.52

388,740.52

377,078.31

$

$

$

$

1,151,182.04

0.00

1,151,182.04

0.00

1,151,182.04

-30,261.06

0.00

1,120,920.98

0.00

AMOUNT DUE 1,120,920.98 377,078.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 377,078.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

99.0 TIME ALLOW: 98

ORIG TIME ALLOW: 98

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

10/31/2016

01/21/2016

02/17/2016

03/08/2016

06/01/2016
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0005 Clearing and Grubbing 0.110

0.000

201-00001  
 

550.000.110

0.00

2.000

ACRE

5,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

30.000

EACH

280.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

5.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

75.000

LF  

15.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

147.000

SY  

25.00000

0030 Removal of Asphalt Mat (Planing) 0.000

2,785.390

202-00240  
 

5,570.782,785.390

5,570.78

2,785.390

SY  

2.00000

0035 Removal of Fence 0.000

65.000

202-01000  
 

97.5065.000

97.50

334.000

LF  

1.50000

0040 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

300.00000

0045 Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

304.0076.000

0.00

76.000

LF  

4.00000

0050 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

1,326.000

LF  

3.00000

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

628.000

CY  

30.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

80.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

175.00000

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

40.000

HOUR

125.00000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

538.000

CY  

14.00000

0080 Erosion Log (12 Inch) 116.000

0.000

208-00002  
 

928.00116.000

0.00

116.000

LF  

8.00000

0085 Silt Fence 1,765.000

0.000

208-00020  
 

3,177.001,765.000

0.00

2,650.000

LF  

1.80000

0090 Silt Fence (Reinforced) 190.000

0.000

208-00021  
 

760.00190.000

0.00

231.000

LF  

4.00000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

114.000

LF  

15.00000

0100 Concrete Washout Structure 0.000

2.000

208-00045  
 

4,400.002.000

4,400.00

2.000

EACH

2,200.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,200.001.000

0.00

2.000

EACH

2,200.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

85.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

125.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

35.00000

0130 Erosion Control Supervisor 15.000

0.000

208-00205  
 

1,500.0015.000

0.00

40.000

HOUR

100.00000

0135 Temporary Stream Crossing 1.000

0.000

208-00520  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

300.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

1,300.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,200.00000

0155 Tree Retention and Protection 0.000

0.000

212-00100  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0160 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.000

ACRE

1,250.00000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

12.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0170 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

2,600.00000

0175 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

21.000

EACH

400.00000

0180 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

4,124.000

SY  

2.50000

0185 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

175.00000

0190 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

30.000

HOUR

125.00000

0195 Removal of Nests 5.000

0.000

240-00010  
 

225.005.000

0.00

5.000

HOUR

45.00000

0200 Netting 2,013.000

0.000

240-00020  
 

10,065.002,013.000

0.00

2,013.000

SY  

5.00000

0205 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

250.000

CY  

60.00000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

1,400.000

TON 

100.00000

0215 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

329.000

GAL 

7.00000

0220 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

25.000

SY  

15.00000



CONTID: C19425         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0225 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

14.000

CY  

105.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

13.210

TON 

300.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

350.000

LF  

30.00000

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,000.00000

0245 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0250 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

3.000

EACH

260.00000

0255 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

3.000

EACH

285.00000

0260 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

334.000

LF  

5.00000

0265 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

60.000

LF  

5.00000

0270 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

185.000

LF  

5.00000

0275 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

700.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0280 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

146.000

LF  

17.00000

0285 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

18.000

EACH

24.00000

0290 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

12.000

EACH

30.00000

0295 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0300 *Construction Surveying 0.313

0.381

625-00000  
 

19,432.000.694

10,668.00

1.000

L S 

28,000.00000

0305 *Mobilization 0.548

0.000

626-00000  
 

142,480.000.548

0.00

1.000

L S 

260,000.00000

0310 Public Information Services 0.250

0.250

626-01000  
 

3,000.000.500

1,500.00

1.000

L S 

6,000.00000

0315 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

0.000

GAL 

450.00000

0320 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0325 *Flagging 18.750

0.000

630-00000  
 

468.7518.750

0.00

50.000

HOUR

25.00000

0330 *Traffic Control Inspection 106.000

28.000

630-00007  
 

20,100.00134.000

4,200.00

134.000

DAY 

150.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0335 *Traffic Control Management 7.000

0.000

630-00012  
 

4,200.007.000

0.00

7.000

DAY 

600.00000

0340 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,800.004.000

0.00

10.000

EACH

1,200.00000

0345 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

625.005.000

0.00

10.000

EACH

125.00000

0350 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

150.00000

0355 *Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

1,350.0022.500

0.00

45.000

EACH

60.00000

0360 *Construction Traffic Sign (Panel Size B) 18.500

0.000

630-80342  
 

1,295.0018.500

0.00

40.000

EACH

70.00000

0365 *Construction Traffic Sign (Special) 52.500

0.000

630-80344  
 

630.0052.500

0.00

105.000

SF  

12.00000

0370 *Construction Information Sign 1.500

0.000

630-80348  
 

112.501.500

0.00

4.000

EACH

75.00000

0375 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,000.002.000

0.00

4.000

EACH

6,000.00000

0380 *Drum Channelizing Device 12.500

0.000

630-80360  
 

625.0012.500

0.00

25.000

EACH

50.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 8.500

0.000

630-80363  
 

510.008.500

0.00

20.000

EACH

60.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0390 Concrete Barrier (Temporary) 20.000

0.000

630-80370  
 

600.0020.000

0.00

50.000

LF  

30.00000

0395 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

12.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0420 F/A On-The-Job Trainee 1,757.000

803.000

700-70021  
 

2,560.002,560.000

803.00

2,560.000

HOUR

1.00000

0425 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

1,800.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,100.000

F A 

1.00000

0435 F/A Wetland Protection 0.000

0.000

700-70394  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0575 Const Surveying (Hour) CMO 002 6.000

0.000

625-00001  
 

900.006.000

0.00

6.000

HOUR

150.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0580 Added Item (Dollar)/ Price Reduction Concrete CMO 003 -171.670

0.000

900-00006  
 

-171.67-171.670

0.00

0.000

DOL 

1.00000

0585 Added Item (Dollar)/ Liquidated Damages CMO 004 0.000

-4,100.000

900-00006  
 

-4,100.00-4,100.000

-4,100.00

0.000

DOL 

1.00000

CAT 256,193.8623,139.28778,517.78CURRENT AMT0200 $ $ $

CAT NO0300 0300 - STRUCTURES 

0440 Removal of Asphalt Mat (Planing) 1,880.000

0.000

202-00240  
 

3,760.001,880.000

0.00

1,880.000

SY  

2.00000

0445 Removal of Bridge Railing 1,209.000

0.000

202-00425  
 

12,090.001,209.000

0.00

1,209.000

LF  

10.00000

0450 *Removal of Portions of Present Structure 0.988

0.000

202-00495  
 

173,233.940.988

0.00

1.000

L S 

175,338.00000

0455 Removal and Disposal of Paint 1.000

0.000

202-05300  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0460 Structure Excavation 0.000

519.000

206-00000  
 

10,899.00519.000

10,899.00

519.000

CY  

21.00000

0465 Structure Backfill (Class 1) 0.000

255.000

206-00100  
 

12,750.00255.000

12,750.00

255.000

CY  

50.00000

0470 Structure Backfill (Class 2) 0.000

64.000

206-00200  
 

2,880.0064.000

2,880.00

64.000

CY  

45.00000

0475 Steel Piling (HP 12x63) 139.400

0.000

502-11263  
 

9,758.00139.400

0.00

140.000

LF  

70.00000
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PCN: 19425-BID    ESTIMATE RUN 11/15/2016

PROJECT: BR231A-001                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0300 0300 - STRUCTURES 

0480 *Structural Steel 3,650.000

3,650.000

509-00000  
 

87,600.007,300.000

43,800.00

8,500.000

LB  

12.00000

0485 Structural Steel (Galvanized) 3,146.650

463.330

509-00001  
 

28,879.843,609.980

3,706.64

3,610.000

LB  

8.00000

0490 Provide Temporary Support 0.875

0.125

509-08100  
 

75,000.001.000

9,375.00

1.000

L S 

75,000.00000

0495 Paint Structural Steel 1.000

0.000

509-90003  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0500 Bearing Device (Type I) 20.000

4.000

512-00101  
 

42,000.0024.000

7,000.00

24.000

EACH

1,750.00000

0505 Bearing Device (Type II) 8.000

0.000

512-00102  
 

23,600.008.000

0.00

8.000

EACH

2,950.00000

0510 Bridge Drain 0.000

4.000

513-00600  
 

9,600.004.000

9,600.00

4.000

EACH

2,400.00000

0515 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,291.000

SY  

18.00000

0520 Bridge Expansion Device (0-9 Inch) 0.000

32.000

518-01009  
 

88,320.0032.000

88,320.00

32.000

LF  

2,760.00000

0525 Concrete Class D (Bridge) 0.000

33.000

601-03040  
 

25,245.0033.000

25,245.00

648.000

CY  

765.00000

0530 Concrete Class E (Bridge) 2.289

0.363

601-04100  
 

3,182.402.652

435.60

2.700

CY  

1,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:05

CUMULATIVE
AMOUNT

CAT NO0300 0300 - STRUCTURES 

0535 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

1.000

CY  

27,000.00000

0540 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,558.000

LB  

1.00000

0545 *Reinforcing Steel (Epoxy Coated) 0.000

132,984.000

602-00020  
 

132,984.00132,984.000

132,984.00

270,997.000

LB  

1.00000

0550 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,289.000

LF  

190.00000

0555 *3 Inch Electrical Conduit (Plastic) 0.000

1,329.000

613-01300  
 

18,606.001,329.000

18,606.00

1,329.000

LF  

14.00000

CAT 865,388.18365,601.241,806,186.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS 

0560 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0565 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0570 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 29,600.000.0029,600.00CURRENT AMT0400 $ $ $

$ 1,151,182.04388,740.52$2,614,303.78$CURRENT AMTPROJECT TOTAL


